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CCR No. 97-0467 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title Pre-Release B Testbed Hardware-Software mapping baseline for NSIDC (DOC# 420-TD-047-001)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline X

Problem
NASA’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC).  Therefore NSIDC
DAAC requires a new baseline for the software mapped to hardware platforms.

Proposed Solution
See attachment

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Evan Winston  “ signed”   Evan Winston                                                                           4/4/97
Signature Date

Office Release A Office Manager “ signed”   Narayan Prasad                                                                           4/4/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson   “ signed”   Narayan Prasad                                                                 4/4/97
Signature Date
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